AMENDMENT NO. 2
to
AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
between
CITY OF WEST LAFAYETTE, INDIANA
and
GREELEY AND HANSEN LLC

This AMENDMENT NO. 2 is made on the day of in the year 2009 to modify
AMENDMENT NO. 1 to the AGREEMENT dated December 27, 2007 and the AGREEMENT dated July
27, 2004 between the City of West Lafayette, Indiana, hereinafter referred to as CITY, and Greeley and

Hansen LLLC, an lllinois limited liability company, with its principal office at 100 South Wacker Drive,
Chicago, lllinois 60606-4003, and a regional office at 6640 Intech Boulevard, Suite 180, Indianapolis,
Indiana 46278, hereinafter referred to as ENGINEER, for professional engineering services in connection
with the Western Sanitary Sewer Interceptor, the PROJECT.

This AGREEMENT is hereby amended as follows:

1. The scope of services shall be expanded to include Engineering Services as described in
Exhibit A2 - Scope of Additional Engineering Services for Western Sanitary Sewer Interceptor
- Division |V, attached as part of this AMENDMENT NO. 2.

2. The estimated compensation as described in the Exhibit B2 — Level of Effort and Estimated
Compensation for Western Sanitary Sewer Interceptor — Division |V, attached as part of this
Amendment NO. 2. The maximum billing limit for Amendment NO. 2 shall not exceed
$206,000, including salary and reimbursable expenses, without further written authorization.
With the approval of Amendment NO. 2, the total upper limit of compensation for the
AGREEMENT is increased from $919,038 to $1,125,038.

All provisions of the AGREEMENT not specifically modified herein shall remain in effect.



In WITNESS WHEREOF, the parties hereto have caused this AMENDMENT NO. 2 to the AGREEMENT
to be executed by their duly authorized officers and partners and is made effective the day and year first

above written.

CITY OF WEST LAFAYETTE, INDIANA

GREELEY AND HANSEN LLC BOARD OF PUBLIC WORKS AND SAFETY

&,jy¢/¢

John R. Dennis

Principal

President

Naa LW Den ]

Joseph M. Teusch

Sano. G BooKer

Associate

Member

Bradley W. Marley

Member

ATTEST:

Judith C. Rhodes

Clerk-Treasurer




EXHIBIT A2

AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
between
CITY OF WEST LAFAYETTE
and
GREELEY AND HANSEN LLC

SCOPE OF ADDITIONAL ENGINEERING SERVICES FOR
WESTERN SANITARY SEWER INTERCEPTOR - DIVISION IV

Currently, sanitary flows from the west and northwest portions of the service area enter the
combined sewer area and contribute to combined sewer overflow (CSO) events. The CSO long-
term control plan and Western Sanitary Sewer Interceptor Preliminary Engineering Report
recommend the off-loading of the separate sewer areas, including several lift stations, from the
combined sewer system to reduce CSO discharges during wet weather. The Division IV Project
includes design of approximately 6,500 feet of interceptor and collector sewers, demolition of three
lift stations, and the design of a vortex drop structure for the Green Meadows force main discharge
to the Western Interceptor.

1.0

2.0

GENERAL

1.1 Agency Coordination. Meet with the wastewater utility staff to review technical

aspects of the project. Meet with the Indiana Department of Transportation (INDOT) and
INDOT’s U.S. 231 Relocation Project design engineer (Hanson) to coordinate interceptor
design with highway design. Meet with Purdue University representatives to coordinate
interceptor design with planned facilities.

PRELIMINARY DESIGN
2.1 INDOT U.S. 231 Coordination. Review INDOT U.S 231 highway drawings and

coordinate with highway design engineer on the depth and placement of the interceptor
sewer between Jischke Drive and Airport Road.

2.2 Develop Sewer Route and Profile. Review alternate routes and profiles for the
proposed interceptor and collector sewers and present recommended routes to City for
approval.

2.3 Easement Requirements. Determine the number, size and type of easements that
will be required for the construction of the interceptor. Arrange for and provide final
permanent and temporary easement descriptions and listing of parcels and property owners
for the final design alignment as accepted by City. Prepare exhibits for discussion with
property owners.

2.4 Preliminary Construction Cost Opinion. Prepare a preliminary construction cost
opinion consisting of quantity takeoffs and unit costs for the Project.
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3.0

4.0

FINAL DESIGN

3.1 Drawings. Prepare Construction Drawings for use, together with the Construction
Specifications, in taking competitive bids and entering into a construction contract with an
experienced and competent contractor.

3.2 Specifications. Prepare Construction Specifications for use, together with the
Construction Drawings, in taking competitive bids and entering into a construction contract
with an experienced and competent contractor.

3.3 Final Construction Cost Opinion.  Upon completion of the Drawings and
Specifications, prepare a final construction cost opinion.

3.4 Permit Applications. Prepare project information submissions, including permit
applications and review comments, to the following agencies:

= KB&S Railroad

3.5 Erosion and Sediment Control Plan. Prepare Erosion and Sediment Control Plan for
use, together with the Contract Drawings and Specifications, in taking competitive bids and
entering into a construction contract with an experienced and competent contractor. Prepare
Erosion and Sediment Control Plan in accordance with IDEM Rule 5 guidelines and the
Tippecanoe County Soil and Water Conservation District guidelines. Incorporate any
Tippecanoe County SWCD review comments into the plans.

BID ASSISTANCE

4.1 Bidder Inquiries. Respond to bidder inquiries during the bidding period.

4.2 Addenda. Prepare addenda as needed to clarify the Contract Documents.

4.3 Pre-Bid Meeting. Attend pre-bid meeting and prepare meeting notes.

44 Bid Report. Tabulate bids and prepare bid report including recommendation for
award of contract.
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EXHIBIT B2

AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
between

Level of Effort
Western Sanitary Sewer Interceptor - Division IV

CITY OF WEST LAFAYETTE
and
GREELEY AND HANSEN LLC

Estimated Workdays
Project Project Designer Word
Task Description Principal Manager  Engineer /CAD Oper Processor Totals
1.0 GENERAL
1.1 Agency Coordination 0.0 4.0 4.0 0.0 0.0 8.0
Subtotal - General 0.0 4.0 4.0 0.0 0.0 8.0
2.0 PRELIMINARY DESIGN
2.1 INDOT Coordination 0.0 5.0 5.0 10.0 0.0 20.0
2.2 Develop Sewer Route and Profile 1.0 5.0 50 5.0 0.0 16.0
2.3 Easement Requirements 0.0 2.0 2.0 2.0 0.0 6.0
2.4 Preliminary Cost Opinion 0.0 1.0 3.0 1.0 0.0 5.0
Subtotal - Preliminary Design 1.0 13.0 15.0 18.0 0.0 47.0
3.0 FINAL DESIGN
3.1 Drawings 1.0 10.0 20.0 40.0 0.0 71.0
3.2 Specifications 1.0 5.0 10.0 0.0 5.0 21.0
3.3 Final Cost Opinion 0.0 1.0 2.0 1.0 0.0 4.0
3.4 Permit Applications 0.0 1.0 20 1.0 0.0 4.0
3.5 Erosion & Sediment Control Plan 0.0 2.0 5.0 2.0 1.0 10.0
Subtotal - Final Design 20 19.0 39.0 44.0 6.0 110.0
4.0 BID ASSISTANCE
4.1 Bidder Inquiries 0.0 3.0 5.0 0.0 0.0 8.0
4.2 Addenda 0.0 3.0 50 2.0 1.0 11.0
4.3 Pre-Bid Meeting 0.0 1.0 1.0 0.0 0.0 20
4.4 Bid Report 0.0 1.0 1.0 0.0 1.0 3.0
Subtotal - Bid Assistance 0.0 8.0 12.0 20 2.0 240
Totals 3.0 44.0 70.0 64.0 8.0 189.0
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EXHIBIT B2

AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
between
CITY OF WEST LAFAYETTE
and
GREELEY AND HANSEN LLC

Estimated Compensation
Wester Sanitary Sewer Interceptor - Division IV

Estimated
1. Direct Labor: Days Hours/Day Rates Cost
a. Principal 3.0 8 $75 $1,800
b. Project Manager 44.0 8 $60 $21,120
c. Project Engineers 70.0 8 $35 $19,600
d. Designers/CAD Operators 64.0 8 $30 $15,360
e. Word Processors 8.0 8 $15 $960
Subtotal 189.0 $58,840
2. Greeley and Hansen Labor Costs with 3.2 Multiplier $188,288
3. Subconsultant Costs
a. BFS, Survey/Easement Legal Descriptions $15,000
Total $15,000
4. Subconsultant Costs with 1.1 Multiplier $16,500
5. Other Direct Costs
a. Local Travel 780 Miles @  $0.505 /mi $394
b. Reproduction/Printing $818
Subtotal $1,212
6. Total Compensation $206,000

™ Based on 6 trips at 130 miles per trip.
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